



# DOWMAN DR REPAVING PROJECT 07/24-7/30/15

7/24 Asphalt Milling • 7/25 Full Depth Reclamation • 7/26 Proof Roll Test • 7/27 New Binder Course • 7/28 New Top Coat • 7/30 Striping & Clean Up

**ROAD CLOSURE POINT & CONSTRUCTION LIMITS**

**PEDESTRIAN CROSSWALKS TO REMAIN ACCESSIBLE**

**ROAD CLOSURE POINT & CONSTRUCTION LIMITS**

### PROJECT NOTES: TRAFFIC FLOW ON DOWMAN DRIVE:

- **TWO-WAY** TRAFFIC ALLOWED WHEN CONSTRUCTION ACTIVITIES END FROM 7 PM – 7 AM
- ALL TRAFFIC WILL BE DIRECTED WHEN LIMITED TO ONE SIDE PASSING

Site Fencing
  Repaving Area
  Cross Walks

