




# EAGLE ROW REPAVING PROJECT 07/23-7/30/15

7/23 Asphalt Milling • 7/24 Full Depth Reclamation • 7/25 No activity • 7/26 Proof Roll Test • 7/27 New Binder Course • 7/28 New Top Coat • 7/30 Striping & Clean Up



**PROPOSED EQUIPMENT STAGING AREA**  
(ONE SIDE OF THE ROAD ACCESS)

**PEDESTRIAN CROSSWALKS TO REMAIN ACCESSIBLE**

**ROAD CLOSURE POINT & CONSTRUCTION LIMITS**

### PROJECT NOTES: TRAFFIC FLOW ON EAGLE ROW:

- **TWO-WAY** TRAFFIC ALLOWED WHEN CONSTRUCTION ACTIVITIES END FROM **7 PM – 7 AM**
- **ALL TRAFFIC WILL BE DIRECTED WHEN LIMITED TO ONE SIDE PASSING**

■ ■ ■ Site Fencing    
  Repaving Area    
  Cross Walks