




# DICKEY DR REPAVING PROJECT 07/23–07/30/15

7/23 Asphalt Milling • 7/24 Full Depth Reclamation • 7/25 No activity • 7/26 Proof Roll Test • 7/27 New Binder Course • 7/28 New Top Coat • 7/30 Striping & Clean Up



**ROAD CLOSURE POINT & CONSTRUCTION LIMITS**

**ROAD CLOSURE POINT & CONSTRUCTION LIMITS**

**LOADING DOCK AND PEDESTRIAN CROSSWALKS TO REMAIN ACCESSIBLE**

**PROJECT NOTES: TRAFFIC FLOW ON DICKEY DRIVE:**  
• **TWO-WAY TRAFFIC ALLOWED WHEN CONSTRUCTION ACTIVITIES END FROM 7 PM–7 AM**  
• **ALL TRAFFIC WILL BE DIRECTED WHEN LIMITED TO ONE SIDE PASSING**

●●●● Site Fencing    ■ Repaving Area    — Cross Walks